

OTHERS PUNCAK NIAGA HOLDINGS BERHAD ("PUNCAK" OR THE "COMPANY") EXTENSION OF TIME NO. 2 FOR THE PROJECT, PACKAGE D44 - CONSTRUCTION OF SEWER PIPE NETWORKS AT BUNUS, KUALA LUMPUR (DESIGN AND BUILD) ("D44 PROJECT") UNDERTAKEN BY THE COMPANY'S WHOLLY-OWNED SUBSIDIARY, PUNCAK NIAGA CONSTRUCTION SDN BHD

PUNCAK NIAGA HOLDINGS BERHAD

Type	Announcement
Subject	OTHERS
Description	PUNCAK NIAGA HOLDINGS BERHAD ("PUNCAK" OR THE "COMPANY") EXTENSION OF TIME NO. 2 FOR THE PROJECT, PACKAGE D44 - CONSTRUCTION OF SEWER PIPE NETWORKS AT BUNUS, KUALA LUMPUR (DESIGN AND BUILD) ("D44 PROJECT") UNDERTAKEN BY THE COMPANY'S WHOLLY-OWNED SUBSIDIARY, PUNCAK NIAGA CONSTRUCTION SDN BHD

Reference is made to the Company's earlier announcements dated 14 February 2014, 16 May 2014, 8 December 2014 and 28 March 2018 in relation to the D44 Project.

Puncak wishes to inform the Exchange that Jabatan Perkhidmatan Pembetungan ("JPP"), Kementerian Air, Tanah Dan Sumber Asli ("Government of Malaysia") had vide its letter dated 18 April 2019 granted a second extension of time from 30 June 2019 to 31 December 2020 to the Company's wholly-owned subsidiary, Puncak Niaga Construction Sdn Bhd to complete the D44 Project.

This announcement is dated 19 April 2019.

Company Name	PUNCAK NIAGA HOLDINGS BERHAD
Stock Name	PUNCAK
Date Announced	19 Apr 2019
Category	General Announcement for PLC
Reference Number	GA1-19042019-00047