

OTHERS PUNCAK NIAGA HOLDINGS BERHAD (416087-U) ("PUNCAK" OR THE "COMPANY") EXTENSION OF TIME NO. 3 FOR THE PROJECT, PACKAGE D44 - CONSTRUCTION OF SEWER PIPE NETWORKS AT BUNUS, KUALA LUMPUR (DESIGN AND BUILD) ("D44 PROJECT") UNDERTAKEN BY THE COMPANY'S WHOLLY-OWNED SUBSIDIARY, PUNCAK NIAGA CONSTRUCTION SDN BHD

PUNCAK NIAGA HOLDINGS BERHAD

Type	Announcement
Subject	OTHERS
Description	PUNCAK NIAGA HOLDINGS BERHAD (416087-U) ("PUNCAK" OR THE "COMPANY") EXTENSION OF TIME NO. 3 FOR THE PROJECT, PACKAGE D44 - CONSTRUCTION OF SEWER PIPE NETWORKS AT BUNUS, KUALA LUMPUR (DESIGN AND BUILD) ("D44 PROJECT") UNDERTAKEN BY THE COMPANY'S WHOLLY-OWNED SUBSIDIARY, PUNCAK NIAGA CONSTRUCTION SDN BHD

Reference is made to the Company's earlier announcements dated 14 February 2014, 16 May 2014, 8 December 2014, 28 March 2018 and 19 April 2019 in relation to the D44 Project.

Puncak wishes to inform the Exchange that Jabatan Perkhidmatan Pembetungan ("JPP"), Kementerian Alam Sekitar Dan Air ("Government of Malaysia") had vide its letter dated 1 December 2020, which was received by the Company's wholly-owned subsidiary, Puncak Niaga Construction Sdn Bhd ("PNCSB") on 8 December 2020, granted a third extension of time ("EOT No. 3") from 31 December 2020 till 7 June 2022 for PNCSB to complete the D44 Project.

This announcement is dated 8 December 2020.

Company Name	PUNCAK NIAGA HOLDINGS BERHAD
Stock Name	PUNCAK
Date Announced	08 Dec 2020
Category	General Announcement for PLC
Reference Number	GA1-08122020-00054