

OTHERS PUNCAK NIAGA HOLDINGS BERHAD (416087-U) ("PUNCAK" OR "THE COMPANY") SECOND SUPPLEMENTAL AGREEMENT (RELATING TO THE PRINCIPAL SUB-CONTRACT AGREEMENT DATED 2 MAY 2018 AND SUPPLEMENTAL AGREEMENT DATED 21 JULY 2020) DATED 13 JANUARY 2021 BETWEEN JALUR CAHAYA SDN BHD AND THE COMPANY'S WHOLLY-OWNED SUBSIDIARY, PUNCAK NIAGA CONSTRUCTION SDN BHD FOR THE PROJECT "PROJEK PEMBINAAN LOJI RAWATAN KUMBAHAN SERANTAU DAN RANGKAIAN PAIP PEMBETUNGAN DI BANDAR KUANTAN, PAHANG (REKA DAN BINA)" ("KUANTAN PROJECT")

PUNCAK NIAGA HOLDINGS BERHAD


| | |
|--------------------|---|
| Type | Announcement |
| Subject | OTHERS |
| Description | PUNCAK NIAGA HOLDINGS BERHAD (416087-U) ("PUNCAK" OR "THE COMPANY") SECOND SUPPLEMENTAL AGREEMENT (RELATING TO THE PRINCIPAL SUB-CONTRACT AGREEMENT DATED 2 MAY 2018 AND SUPPLEMENTAL AGREEMENT DATED 21 JULY 2020) DATED 13 JANUARY 2021 BETWEEN JALUR CAHAYA SDN BHD AND THE COMPANY'S WHOLLY-OWNED SUBSIDIARY, PUNCAK NIAGA CONSTRUCTION SDN BHD FOR THE PROJECT "PROJEK PEMBINAAN LOJI RAWATAN KUMBAHAN SERANTAU DAN RANGKAIAN PAIP PEMBETUNGAN DI BANDAR KUANTAN, PAHANG (REKA DAN BINA)" ("KUANTAN PROJECT") |

Reference is made to the Company's earlier announcements dated 3 May 2018 and 21 July 2020 in relation to the Principal Sub-Contract Agreement dated 2 May 2018 ("Principle Sub-Contract Agreement") and Supplemental Agreement dated 21 July 2020 ("First Supplemental Agreement") for the Kuantan Project.

Puncak wishes to announce to the Exchange that the Company's wholly-owned subsidiary, Puncak Niaga Construction Sdn Bhd ("PNCSB" or "Principal Sub-Contractor") had on 13 January 2021 entered into a Second Supplemental Agreement with Jalur Cahaya Sdn Bhd ("JCSB" or "Main Contractor") in respect of the Kuantan Project whereby the Main Contractor had granted an extension of time of 114 days to PNCSB due to the 2020 Movement Control Order ("MCO") imposed by the Government of Malaysia and accordingly, for both parties to revise the Completion Date of the Kuantan Project from 19 February 2022 to 13 June 2022.

All other terms and conditions of the Principle Sub-Contract Agreement and the First Supplemental Agreement remain unchanged.

This announcement is dated 14 January 2021.

|  Announcement Info | |
|---|------------------------------|
| Company Name | PUNCAK NIAGA HOLDINGS BERHAD |
| Stock Name | PUNCAK |
| Date Announced | 14 Jan 2021 |
| Category | General Announcement for PLC |
| Reference Number | GA1-13012021-00036 |